

EED-2 Release Train Program Increment 2

Welcome to PI 2

This program Increment is scheduled to run from August 22nd - October 28th. The PI planning session will take place on August 17th and 18th at the Raytheon facility in Riverdale, MD.

PI Guidelines/Run Rules:

- This PI is covering 10 weeks (4 (2 week development) sprints and 1 (2 week) IP sprint)
- This PI is being planned by defining and ranking (WSJF) [capabilities](#) at the Value Stream level. The capabilities will be associated to ESDIS goals and to the [features and enablers](#) within the EED-2 Release train (RT).
- **Infrastructure Projects:** For this PI Infrastructure project Enablers are to be included if they are part of a Capability or a dependency of a Feature. All other infrastructure projects will be treated as a maintenance activity will follow the maintenance process for approval.

Leaders		
SAFe Level	Role	Player
Value Stream	Solution Management	Andy Mitchell
Value Stream	System Architect/Engineer	Chris Lynnes
Program	Release Train Engineer	Peter Plofchan
Program	Product Manager	Dana Shum
Program	System Architect/Engineer	Dan Pilone

Program Capabilities
Working version (contains WSJF)
PI2 Capabilities list

Applications in P2
The Program Increment will plan the work for the following list of applications: <ul style="list-style-type: none">• Common Metadata Repository• Earthdata• Earthdata Login• Earthdata Search Client• ECHO• MMT• NGAP• SDPS (next release)• GIBS Prototype
Program Increment 2 Retrospective
Program Increment 2 Retrospective

Program Increment 2 Execution
Issues/Risks
Program Increment 2 Risks / Issues
Program Increment Objectives
Program Increment 2 Objectives

Program Increment 2 dependency matrix

Program Increment dependency board

Presentations



SAFE_PI-2-d1_v4.pptx



SAFE_PI-2_d2_v2.pptx











SAFe PI2 – EOSDI...re (Lynnes).pptx

Program Increment 2 Execution checklist

☐ none

Program Increment Planning checklist

- ☒ Confirm leaders  28 Jul 2016
- ☒ Estimate known capabilities / flag ones which need spec workshops -  04 Aug 2016
- ☒ Define capabilities and do WSJF analysis on capabilities  11 Aug 2016
- ☒ produce guidance on defining PIs
- ☒ breakdown capabilities into features/enablers  12 Aug 2016
- ☒ create and estimate stories for selected features  16 Aug 2016
- ☒ travel approvals costs  23 Jul 2016
- ☒ Room reservations  01 Jul 2016
- ☒ Room setup  16 Aug 2016

