

EED-2 Release Train Program Increment 5

Welcome to PI 5

This program Increment is scheduled to run from April 3rd - June 24th. The PI planning session will take place on March 28th and 29th GSFC.

PI Guidelines/Run Rules:

- This PI is covering 12 weeks (5 (2 week development) sprints and 1 (2 week) IP sprint)
- This PI is being planned by defining and ranking ([WSJF](#)) [capabilities](#) at the Value Stream level. The capabilities will be associated to ESDIS goals and to the [features and enablers](#) within the EED-2 Release train (RT).
- **Infrastructure Projects:** For this PI Infrastructure project Enablers are to be included if they are part of a Capability or a dependency of a Feature. All other infrastructure projects will be treated as a maintenance activity will follow the maintenance process for approval.

Leaders		
SAFe Level	Role	Player
Value Stream	Solution Management	Andy Mitchell
Value Stream	System Architect/Engineer	Chris Lynnes
Program	Release Train Engineer	Peter Plofchan
Program	Product Manager	Dana Shum
Program	System Architect/Engineer	Dan Pilone

Program Capabilities

Applications in PI 5

The Program Increment will plan the work for the following list of applications/services:

- Common Metadata Repository
- Earthdata
- Earthdata Login
- Earthdata Search Client
- ECHO
- MMT
- NGAP
- SDPS (next release)
- GIBS / Cumulus
- UIUX
- Earthdata Infrastructure

Program Increment 5 Retrospective

Execution Activities

Program Increment 5 Execution

Issues/Risks

[Program Increment 5 Risks / Issues](#)

Program Increment Objectives

[Program Increment 5 Objectives](#)

Program Increment 5 dependency matrix

[Program Increment 5 - Dependency Board](#)

Program Increment 5 Inspect & Adapt

Presentations

Planning Activities

Program Increment 5 Specification

Workshops

- ☐ Improve information discoverability -
- ☐ ED Structure Content
- ☐ NGAP Operations
- ☐ ECC

Program Increment Planning checklist

☐