

Program Increment 1 Risks / Issues

PI 1 Risks

Risk ID	Description	Owner	Due Date	Status	Risk Category	Application	Comments
1	No Operational Support	Plofchan	 16 Jun 2016	Closed	Mitigated	NGAP	Added additional hours to project
2	Collaboration with NGAP on CD/CI	Plofchan	 16 Jun 2016	Closed	Mitigated	GIBS Prototype	
3	Question on audit to which AWS Cloud Watch	Plofchan	 16 Jun 2016	Closed	Mitigated	GIBS Prototype	
4	Firewall configured correctly for ECHO Transition		 16 Jun 2016	Closed	Mitigated	CMR	
5	Performance and reliability of AWS query services for GIBS workflow	Plofchan		Open	Accepted	GIBS Prototype	
6	RHEL 5 servers for URS and ECHO need to be upgraded		 16 Jun 2016	Closed	Mitigated	EI	not a risk to the PI
7	MAC OS X server		 16 Jun 2016	Closed	Mitigated	EI	not a risk to the PI
8	Tech writer availability for EDP-63	Mitchell		Open	Owned	ED	Andy to get Ellie's time
9	No funding by July 5th	Mitchell		Closed	Owned	CMR Cloud	Realized and moved to an Issue
10	Development model for the Open Source sharing	Plofchan	 08 Jul 2016	Closed	Owned	GIBS Prototype	Validate that the EED-2 contract allows this sharing of code. No issue on the EED side
11	What AWS environment will the GIBS Prototype be executed in	Baynes	 08 Jul 2016	Closed	Owned	GIBS Prototype	The GIBS prototype will be executed in the Raytheon AWS account.
13	What if Web Inspect does not as intended	Plofchan		Open	Owned	EI	
14	GIBS prototype will have access to acquire a single data source	Baynes		Open	Owned		
15	VIRS data is not available	ESDIS		Open	Accepted	SDPS	
16	Does the S3 backup data need off-NGAP backups	Plofchan	 16 Jul 2016	Open	Owned	NGAP	
17	UMM Mappings may not be approved	Shum		Open	Owned	CMR	
18	Unknown knowledge of the JPL GIBS codebase	Baynes		Open	Owned	GIBS Prototype	
19	Dependency on DevSeed for common AWS pipeline for GIBS Prototype and Cumulus	Baynes		Open	Owned	GIBS Prototype	

20	Firewall changes related to GP-MCE	Plofchan		Open	Accepted	NGAP	
21	GP-MCE lag time on IAM requests	Plofchan		Open	Accepted	NGAP	
22	Collaboration with SES II and JPL for GIBS Prototype and Cumulus synergy	Plofchan		Open	Owned	GIBS Prototype	
24	Oracle License in AWS	Mitchell	 06 Jul 2016	Closed	Owned	CMR Cloud	Licenses will be procured via AWS
25	UMM-JSON search response format change could break MMT	Shum		Open	Owned	CMR	
26	Code repository location for GIBS prototype	Baynes		Open	Owned	GIBS Prototype	
27	ICE SAT II Data not available	ESDIS		Open	Owned	SDPS	
28	NGAP Schedule	Plofchan		Open	Accepted	CMR Cloud	
29	WebInspect procurement delay	Plofchan		Open	Owned	EI	
30	Oracle 10g RAC RDBMS			Open		EI	
31	Storage is not available	SDPS SA		Open	Accepted	SDPS	
32	Servers are not available to move P to V	SDPS SA		Open	Accepted	SDPS	
33	EDSC design comps may drastically impact estimates and/or create other dependencies	Dana		Open	Accepted	EDSC	
34	PVC may not be available by 6/21 for Stornext upgrade	SDPS SA		Open	Accepted	SDPS	
35	ISO original mappings not implemented	Dana		Open	Accepted	CMR	
36	Cost uncertainty			Open	Accepted	NGAP	
37	Additional ASF work (not currently planned)			Open	Accepted	NGAP	
38	Additional security requirements maybe added for NGAP	Plofchan		Open	Accepted	NGAP	
39	NAMS required for NGAP GUI	Plofchan		Open	Accepted	NGAP	
40	Hardware not delivered on time	SDPS SA		Open	Accepted	SDPS	
41	Change of how we handle security with the Earthdata Configuration Application, my cause the application issues	Plofchan	 16 Jun 2016	Closed	Mitigated	Earthdata	Using URS until we can get the prototype working with Launchpad/IDMAx
42	Private services must be accessed by CMR	Plofchan				NGAP	