CMR Schedules and Milestones

| Deliverable | Lead | Internal Review Completed | ESO Package Completed | ESO Review | Comment Dis-positioning Completed | SET Approval | CMR Project Approval | Status |
|--|--------|---------------------------------|-----------------------------|--|-----------------------------------|-----------------|----------------------------|------------------------|
| CMR Life-Cycle Document | ESDIS | 11/14/14 | 11/18/14 | Reference doc-no stakeholder review | 2/6/15 | 2/9/15 | 2/11/15 | COMPLETE |
| CMR Metadata Quality Assurance Life Cycle Document | SciOps | | | | | | | WITHDRAW |
| GCMD Keywords Community Guide Document | SciOps | | | | | | | DRAFTING I PROGRESS |