Program Increment 3 Retrospective

Date	January 4, 2017
Participants	All SAFe PI 4 participants

Retrospective

What did we do well?

- Good us of Feature Teams
- Sprint Demonstrations
- Customer Big Picture Goals w/development effort
- Teams going Yellow had results
- MMT Strong tech lead
- High productivity on small codebases
- CMR Relevancy FTW!
- · We set ambitious goals and did pretty well

What should we have done better?

- All team members should know their objectives We need a capability owner
- Missing dependencies
- Lack of x-team collaboration
- Didn't take advantage of feature teams
- Functionality across deployments (EDSC + CMR)
- Account for external OPS dependencies
- NGAP OPS
- What's the meaning of a team (Need more feature teams)
- Holiday/Conferences not well accounted for
- Document team expectations after changes
- Splitting resources are dangerous
- Pre PI Planning meetings
- More resources does not equal completion
- Uneven workloads / Capacity Utilization

Actions