2016-07-06 EED-2 SAFe Program Meeting notes

Date

Attendees

• Peter Plofchan

Goals

- Review PI 1 sessions
- PI 2 Planning

Discussion Items

Time	Item	Who	Notes
	PI 1 Session review	All	
	Planning Update	Dana	
	Retrospective	Peter	
	Risks	Peter	only focus on Owned
	PI 2 Planning		
	SDPS/HDF/OpenDAP		Are all three participating? If so how?
	Location / Date		Are we keeping it in Riverdale ? August 17th - 18th?
	Capabilities		
	Location of existing capabilities		Moved all Capabilities to the JIRA EPR project
	Specification Workshops		

Action items