Earthdata UTC Meeting 07.05.2016

1. Attendance

Please make a comment at the bottom of this agenda to record your attendance.

2. EMS Status

Nelson Casiano

- Upcoming/Ongoing Activities with Data Providers
 - EMS Release 1.4.0 URS Fixes in EMS
 - Includes: Retrieving Primary Study Area and Country from URS to associate with URS-enabled records. Also added a LoginType field to easily identify URS records for EMS reports
 - We are planning to move EMS 1.4.0 into Production next week
 - System Performance Improvements
 - Testing performance improvement changes in UAT. Changes include modifications to EMS to allow some processes to execute in parallel and some software enhancements to improve some of the database queries.
 - Search Expressions
 - We are seeing a lot of problems with the search expressions for some data providers. We will contact these data providers to see if we can help fix these problems.

- 1. Attendance
- 2. EMS Status
- 3. Earthdata Login
- 4. Earthdata
- 5. User Support Tool
- 6. CMR/ECHO/Earthdata Search/MMT
 - CMR/ECHO System Status
 - CMR Release Status
 - Earth Data Search Release Status
 - Metadata
 Management Tool
 Release Status
- 7. GIBS
- 8. Worldview
- 9. Open Floor
- 10. Special Topic

How do I get updates about this meeting?

Subscribe by clicking here.

3. Earthdata Login

Peter Smith

- URS Integration Information on SSO and the API's can be found on Wiki
- DAAC On-boarding Status and Integration Schedule can be found on Wiki
 - Please get in touch (Peter Smith) if you are having trouble accessing any of the Wiki areas.
- URS4 Development
 - Current increment PI1.2
 - In Production (Release 4.50)
- Earthdata Login public wiki

Sprint Status

Sprint	Start Date	Release	UAT Date	OPS Date
PI1.2	iii 04 Jul 2016			
PI1.1	20 Jun 2016	6		
2.74	06 Jun 2016	64.51		
2.73	23 May 201	64.50	iii 09 Jun 2016	6 i 16 Jun 2010

2.72	iii 09 May 20164.49	26 May 2016 02 Jun 2016
2.71	25 Apr 2016 4.48	12 May 2016 19 May 2016
2.70	11 Apr 2016 4.47	28 Apr 2016 05 May 2016

Ticket Status

Ticket	Sprint
URSFOUR-670 - Error when MMT accesses URS API in UAT	2.74
URSFOUR-664 - Application image/description does not show up in pre-authorization.	
URSFOUR-655 - Include profile 'age' with user profile info.	2.73
URSFOUR-649 - Reference to 'User Registration System' in Earthdata Login GUI.	2.72
URSFOUR-643 - Provide a means for an application to require a value for user profile fields.	2.70
URSFOUR-639 - Improved error message needed.	2.68
URSFOUR-628 - Accounts locked due to too many login attempts should unlock automatically after a short time interval.	2.71
URSFOUR-623 - Create a urs page that can act as a test server for clients.	2.68

URSFOUR-615 - Improve URS GUI messages for locked accounts	2.60
URSFOUR-607 - Provide a way to easily migrate production URS users into UAT	2.60
URSFOUR-594 - Provide an ROPC implementation for URS	2.58
URSFOUR-593 - Provide a 'User Services' role within URS.	2.58
URSFOUR-590 - Some of the text is not visible for oauth/authorize and users/app_approve page after EUI changes	2.57

4. Earthdata

Nathan Clark Brett McLaughlin Mark Reese

- Continued work on Earthdata Developer Portal
 - CMR documentation
- Earthdata Service Desk enhancements
- Open Sourcing of Conduit

Key tickets in current sprint

■ EDP-40

As a user, I can read documentation on specific CMR XML schema formats.

■ EDP-38

As a user, I can switch to the SIT or UAT instances of the CMR when using t...

II ED-1911

Add link to PODAAC and OBDAAC forums to Earthdata (Earthdata Service ...

L ED-1893

add Data Profiles and Data Chats to the footer (Earthdata Service Desk)

■ ECON-786

Images in Conduit should be uploaded to the CDN for use in front-end/client...


5. User Support Tool

Nemanja Djuric

Activities:

Issues:

Recent Metrics



Total Kayako Tickets since last UTC

	Closed	In Progress	On Hold	Open	Waiting	Waiting for DAAC	Waiting for User
ASDC	12	2		27			
ASF	7						
CDDIS				1			
ECC	16			2			
ЕСНО	8			2			
Earthdata	2						3

Earthdata	3		1		1		
Search							
FIRMS	3			2			
GCMD	5						
GES-DIS				1			
GHRC	5			1		1	
GIBS				4			
LANCE	2						
LPDAAC	32	6		3		4	
MODAPS	20			1			
NSIDC	1						
ORNL DAAC	5			1			
PO.DAA	14	1		5			
PO.DAA C Forum	2			9			
Rapid Respons e	1						
Reverb	6			3			
URS	55						
UUI				1			
Worldvie w	5			6			
Total	204	9	1	69	1	5	3

6. CMR/ECHO/Earthdata Search/MMT

Catalino Cuadrado


CMR/ECHO System Status


System Issues

• None


Recent Metrics


CMR client usage






ECHO Client Usage






CMR Query Performance



CMR Release Status



In UAT: 1.54




Earth Data Search Release Status

Key issues worked in EDSC 1.22

- Humanized facets
- Readying EDSC for deployment into NGAP


In Production: 1.21



In UAT: 1.22



Metadata Management Tool Release Status



Because of the PI planning, MMT work has been suspended starting with Sprint 28 so no new deployments to UAT at this time.

Upcoming PMs

7-06-2016

- CMR 1.53 to PROD, 1.54 to UAT
- MMT 1.27 to PROD
- EDSC 1.21 to PROD, 1.22 to UAT
- ECHO 10.125 to OPS, 10.126 to UAT

7-20-2016

- CMR 1.54 to PROD, 1.55 to UAT
- EDSC 1.22 to PROD, 1.23 to UAT
- ECHO 10.126 to OPS, 10.127 to PT
- No MMT deployment.

7. GIBS

Matthew Cechini

General Items

- <u>UAT Test Environment</u> Finishing testing of updated code & configuration updates this week. Imagery review will now be performed in this environment starting this week.
- ICD Revision 2 CCR has been initiated. Reviewing final artifacts for release before the next UTC.

New/Planned Products

- Landsat WELD
 - Ongoing processing of full resolution True Color and NDVI imagery. (Completed 2009. Beginning 2010)
- MODIS Collection 6 Atmosphere & Land Reprocessing
 - Atmosphere STD Reprocessing 2016-2006 Completed. Processing 2004-2003. Projecting completion this month!
 - Atmosphere NRT Forward Processing Completed initial testing in SIT. Pending formal testing in July.
 - Land L2 Preparing "is everything still working" month test before full reprocessing begins in the next month.
 - Land L3 Coordinating with MODAPS on first phase of sample imagery
- Non-BEDI Imagery Products
 - Testing colormap/delivery updates to OMI AOD NRT products
 - Testing colormap/delivery updates to GPM STD and new GPM/IMERT NRT products
 - Testing delivery of new MISR-NRT high-res products
 - Pending testing for AMSR2 Land NRT products
- <u>BEDI Activities</u> Actively working towards operationalization of the following products:
 - OMI/AIRS/MERRA/LDAS GESDISC
 - · Awaiting historical reprocessing of OMI
 - Coordinating AIRs/MERRA/LDAS colormaps
 - RSS/LIS GHRC
 - · Performing historical reprocessing
 - MOPITT/CERES/MISR ASDC
 - · Performing historical reprocessing
 - ASTER L1T LPDAAC
 - Coordinating granule access with EDSC.
 - Aguarius/MEaSUREs/SSMI NSIDC
 - Reviewing historical processing with DAAC.
 - Will be released to production after review.
 - Aquarius/MODIS PODAAC
 - · Coordinating colormaps prior to initial ingest testing

Alex De Luca Jerome King

• GIBS Production Status

- No major issues in production
- · Minor issues:
 - One user has reported a potential issue with GIBS/Worldview with Windows 10.
- Completed:
 - Back processing Orbit Tracks: ISS, Terra, Aqua, Aura, CALIPSO, GOSAT, Suomi NPP, GCOM-W1, Landsat 8, GPM
- In progress:
 - Image download: layer order is not always correct causes issues in Google Earth.
 - · Legacy release with major updates to all legacy scripts:
 - Update WMS/HTTP/SIPS handlers to support partial update
 - Update Hybrid FTP handler to perform in-place updates
 - Adding product name to all sigevent messages.

8. Worldview

- Releases
 - Worldview 1.1, released June 22
 - Worldview 1.2 "Natural Events" waiting for testing
- Rotation of polar views waiting for testing
- Higher resolution Openstreetmap layer updates
- Inital UI work for a feature to show the data value under the cursor
- Documenting more of Worldview for JSDoc
- Additional research for a better template system

9. Open Floor

CMR Granule Pattern Search Changes

10. Special Topic

pyCMR - Manil Maskey