

# Earthdata UTC Meeting 1.20.2015

## 1. Attendance

Please make a comment at the bottom of this agenda to record your attendance.

## 2. EMS Status

## 3. URS

For further information, please email Peter Smith ([peter.l.smith@nasa.gov](mailto:peter.l.smith@nasa.gov))

- **URS Integration Information on SSO and the API's can be found on [Wiki](#)**
- **DAAC On-boarding Status and Integration Schedule can be found on [Wiki](#)**
- **URS4 Development**

Current Sprint 2.38

Application creator roles.

In Production(Release 4.21)

Security enhancements for application registration.

## 4. Earthdata

- **Earthdata Redesign Status**
  - Site design for major page components complete
  - Search in progress (site search + CMR search for datasets)
  - Working on categories of pages (science disciplines, etc.)
  - Alpha-level rollout in 1-2 more sprints
  - Ross and Minnie POCs for content migration (February/March)
- **Ongoing Development Status**
  - Continued evolution of ECC
    - Non-Stash code repositories
    - Enhanced/improved continuous integration
  - Minor Feedback module tweaks
  - Content authoring/migration support for new Earthdata site

## 5. ECHO/CMR

### ECHO/CMR System Status




**ECHO has been returning results from CMR since January 12, 10am ET**

### System Issues

- 01/14 F5 problems caused 30 minute outage of the dev environment
- 01/19 two brief outages of Reverb
  - 3:17 - 3:31pm Reverb outage. Restored with no intervention
  - 11:38 - 11:43pm Reverb outage. Restored with no intervention

- 1. Attendance
- 2. EMS Status
- 3. URS
- 4. Earthdata
- 5. ECHO/CMR
  - ECHO/CMR System Status
  - ECHO Release Status
  - Upcoming Events
  - Current Activities
- 6. GIBS
- 7. Open Floor

Recent Metrics



## ECHO Release Status

If you are interested in viewing these issues. Please email [kathleen.baynes@nasa.gov](mailto:kathleen.baynes@nasa.gov) for JIRA permissions.

### In Operations: 10.87

2 week sprint, ending 11/28/2014

Key	Summary
<a href="#">ECHO-102</a>	Support for pre-formatted fields
<a href="#">ECHO-141</a>	ECHO 10.85.1 Indexing datasets and granules in partner test is taking too long
<a href="#">ECHO-157</a>	Apparent flapping between CMR and ECHO results

### In Testbed and Partner Test: 10.88

Key	Summary
<a href="#">ECHO-39</a>	10.83 Reverb Testbed - Keep getting 'Unresponsive Script' message
<a href="#">ECHO-42</a>	Reverb 10.79.13- Reverb Sessions Logging Out Too Frequently
<a href="#">ECHO-43</a>	Reverb not displaying XY Bounding Box image in Order options for HSA spatial subsetting
<a href="#">ECHO-90</a>	8.2+/ECHO TS1. Unable to use accented characters in metadata

<b>ECHO-100</b>	Unable to delete option definition due to "orphaned" echo_collection_ids
<b>ECHO-110</b>	Reverb is messing up a little on the annual searches
<b>ECHO-118</b>	NAALSED OPS Reverb Granule Details Spatial Extent
<b>ECHO-153</b>	New Aquarius Datasets not showing up in Reverb
<b>ECHO-170</b>	GetQueryResults SOAP call failing after CMR switch

## In Development: 10.89

Key	Summary
<b>ECHO-213</b>	8.3.2 - ESI/HEG: Resampling slider bar does not work
<b>ECHO-174</b>	500 errors on Ingest
<b>ECHO-167</b>	Reverb taking too long to place an order
<b>ECHO-141</b>	ECHO 10.85.1 Indexing datasets and granules in partner test is taking too long
<b>ECHO-133</b>	ECHO:Reverb Rename the "Perform Services" button
<b>ECHO-132</b>	ECHO:Reverb When entering coordinates, text turns red too soon
<b>ECHO-92</b>	AMSR/ADEOS-II showing downloadable in shopping cart
<b>ECHO-91</b>	ECHO/Reverb 10.75.7. Datasets found but not displayed in Partner Test Reverb.

ECHO-88	ECHO 10.82.6. Granule failing ingest at ECHO that succeeded previously
ECHO-40	Reverb is not rendering granules correctly in map view
ECHO-33	Adding a provider via PUMP using standard instructions causes errors in Reverb shopping cart

## Upcoming Events

### Planned Maintenance

- 01/21 Partner Test OS patching (outage)
- 01/28: ECHO 10.88 and CMR 1.16 to Operations

## Current Activities

### UMM Collections and Granules Status

Comments are being reviewed. If you participated in the UMM-C and UMM-G review look for a meeting to scheduled in Late February to discuss outstanding comments/concerns.

If you have issues/comments/questions with these releases, please email [support@earthdata.nasa.gov](mailto:support@earthdata.nasa.gov)

To get involved with ESO Review Process, email [eso-staff@lists.nasa.gov](mailto:eso-staff@lists.nasa.gov)

## 6. GIBS

- **New/Planned Products**
  - MODIS Collection 6 - Atmosphere & Land Reprocessing
    - Awaiting Atmosphere imagery updates.
    - Evaluating land imagery test run. Coordinating updates.
  - GPM - Precipitation (Rain & Snow) and Brightness Temperature
    - Processing imagery in test environment
    - Awaiting meeting with PPS & GES DISC
  - ASTER GDEM - 30m Global DEM Grayscale Shaded Relief, Colored Shaded Relief, Colored Index, Floating TIFF
    - Pending confirmation on received Color Index imagery.
    - Shaded Relief layers delivered Dec/Jan
  - MEaSURES Wetlands
    - Reviewing updated sample imagery.

- **GIBS Technical Working Group**
  - Granule Support
    - Prototype Granule Access API - Available to EDSC and Worldview for early evaluation & testing
  - Next Topic - TBD
    - QA Flag Layers
    - Vector Data Visualization
    - Visualization Metadata
- **GIBS New Production Release**
  - External UAT - January '15
  - Transition Plan Draft - January '15
- **General**
  - Final final ICD version to be released in December
  - [GIBS Service Endpoint Updates](#)

## 7. Open Floor

[Dawn Simonsma](#): Are there any end user impacts for upcoming URS security enhancements? **These changes will not affect end users in any way.**