

Search Sprint Review Page 21.2.1

Sprint Review	Date	Demo Schedule	Sprint Health (Current Active Sprint)
21.2.1	03 May 2021	Data Use PI 21.2 Demo Schedule	<div>Error rendering macro 'gadget' Error rendering gadget [https://bugs.earthdata.nasa.gov/rest/gadgets/1.0/g/com.pyxis.greenhopper.jira:greenhopper-gadget-sprint-health/gadgets/greenhopper-sprint-health.xml]</div> <p>Pulled in OpenSearch UI contingency plan and GraphDB work from sprint 2, but those are still in progress.</p> <p>Pulled in bug ticket for CMR JWT tokens, which is currently in "Needs Peer Review".</p> <p>Pulled in and completed work on EDSC JWT tokens, increasing lambda timeouts for order updates on the project page, updates to subscription queries, adding additional messages from EGI on the order status page, and updates to GIBS imagery requests.</p>

Sprint Review Questions and Metrics			
	Question	Response	Dashboard Gadget
1	Did the team complete all of last sprint Goals? Explain any goals that did not complete.	<p>Timeline is deployed, but still wrapping up a few minor findings that should be completed today.</p> <p>S3 granule link design for the granule results page is complete, but implementation is still underway due to unplanned outages.</p>	<div><input type="checkbox"/> Finish timeline overhaul</div> <div><input checked="" type="checkbox"/> Add a CSV response to collection search results in CMR</div> <div><input checked="" type="checkbox"/> Setup GraphDB for local development</div> <div><input checked="" type="checkbox"/> Create contingency plan SOP's for Earthdata Search and GraphQL</div> <div><input type="checkbox"/> Design and implement improved display of S3 granule links on the granule results page</div> <div><input checked="" type="checkbox"/> Create an artifact for the GraphQL code coverage report.</div>

2	Does the team have any blockers?	<div>Blocked Tickets</div> <div>Error rendering macro 'gadget'</div> <div>Error rendering gadget [https://bugs. earthdata. nasa.gov/rest /gadgets/1.0/g /com. atlassian.jira. gadgets:filter- results-gadget /gadgets/filter- results- gadget.xml]</div>
---	----------------------------------	--

3

Are there any dependencies that are delayed for the last sprint?

Delayed Dependencies

**Error
rendering
macro
'gadget'**

Error
rendering
gadget [
https://bugs.
earthdata.
nasa.gov/rest
/gadgets/1.0/g
/com.
atlassian.jira.
gadgets:filter-
results-gadget
/gadgets/filter-
results-
gadget.xml]

4	<p>What work related to PI Objectives will you be working on in the <u>upcoming</u> sprint?</p>	<p>In addition to tickets pulled into sprint 1 mentioned above:</p> <ul style="list-style-type: none"> Continued work on S3 messaging, moving on to design and implementation on the download page. Move on to complete contingency plan for Earthdata Search. Continued work on collection results export as a JSON file. Continued work on GraphDB. Populate existing CMR collections. 	<div> <div>Upcoming PI Work</div> <div> <p>OBJECTIVES:</p> <div> <p>Error rendering macro 'gadget'</p> <p>Error rendering gadget [https://bugs.earthdata.nasa.gov/rest/gadgets/1.0/g/com.atlassian.jira.gadgets:filter-results-gadget/gadgets/filter-results-gadget.xml]</p> </div> </div> </div>
5	<p>Which objectives are (on/off) track for the PI, or moving (faster/slower) than expected?</p>	<p>S3 granule link design is a little behind, but we expect to be able to catch up.</p>	<div> <div> <p>Error rendering macro 'gadget'</p> <p>Error rendering gadget [https://bugs.earthdata.nasa.gov/rest/gadgets/1.0/g/com.pyxis.greenhopper.jira:greenhopper-gadget-version-report/gadgets/greenhopper-version-report.xml]</p> </div> <div> <p>Error rendering macro 'gadget'</p> <p>Error rendering gadget [https://bugs.earthdata.nasa.gov/rest/gadgets/1.0/g/com.pyxis.greenhopper.jira:greenhopper-gadget-version-report/gadgets/greenhopper-version-report.xml]</p> </div> </div>