

Search Sprint Review Page 21.2.2

Sprint Review	Date	Demo Schedule	Sprint Health (Current Active Sprint)
21.2.2	17 May 2021	Data Use PI 21.2 Demo Schedule	<a >sprint="" <="" a>="" gadget<="" health="" href="https://wiki.earthdata.nasa.gov/plugins/servlet/gadgets/iframe?container=atlassian&mid=13759011422208&country=US&lang=en&view=default&view-params=%7B%22writable%22%3A%22false%22%7D&st=atlassian%3AXd92Lunm1WV%2FzFF35b1jr4Ay0YF3nASMmnjRslGveqdesRwrcMcY%2BQMCUGm2hP%2FVrI3DjkCvPzmtfhl68Nt4AxL1nOQuDKCbfB6vs%2FKfyCOK2wmpMXgUams0i%2FnOygssdf4%2BBkejI2KDWcsCI0T6wBQbrpy7Jj%2F6zJbIDdvFqGFCsC83pllmQh2JB0Yk6q53YcoS1C8ad5Cd5PMtfgLlmn87GVtxDY0Wj8ikl64zksHE05fj8FaWuFK%2Frx8nOo3WiCz8iW%2Bf3NcC0G08URhVcFnhR8cMzumZUMQxVw5yTM6FH&up_isConfigured=true&up_rapidViewId=209&up_showRapidViewName=true&up_sprintId=auto&up_showSprintName=true&up_showAssignees=false&up_refresh=false&url=https%3A%2F%2Fbugs.earthdata.nasa.gov%2Frest%2Fgadgets%2F1.0%2Fg%2Fcom.pyxis.greenhopper.jira%3Agreenhopper-gadget-sprint-health%2Fgadgets%2Fgreenhopper-sprint-health.xml&libs=auth-refresh#rptoken=93065121" td="">

Sprint Review Questions and Metrics

	Question	Response	Dashboard Gadget
1	Did the team complete all of last sprint Goals? Explain any goals that did not complete.	<p>Several tickets are still in review and awaiting testing due to planned team outages.</p> <p>S3 granule link design for the download page is complete, but implementation is still underway and should be completed soon.</p> <p>Scope Change:</p> <p>EDSC</p> <ul style="list-style-type: none"> Add support to search for data by river ID. Update customizable badging in EDSC (NSIDC priority). Update to use collection metadata rather than tags for the customizable facet. Add support for the "Military Grid Reference System". Optimize EDSC tagging job requests to CMR. Bug fix for hidden badges in collection results. Add ability to export search results as a CSV file (PI objective, split export ticket). Complete contingency plan for GraphQL. Update Cypress library. <p>CMR</p> <ul style="list-style-type: none"> Add platforms to collection JSON endpoint (blocker for export objective). Add support for hierarchical service flags (blocker for NSIDC priority customizable badging ticket). Update to the API doc for collection search. <p>Access</p> <ul style="list-style-type: none"> Fix for Access after api.echo.nasa.gov was decommissioned. <p>OpenSearch UI</p> <ul style="list-style-type: none"> Provide code coverage metrics in Bamboo. Complete contingency plan template for OpenSearch UI (EDSC ticket). 	<ul style="list-style-type: none"> <input checked="" type="checkbox"/> Enable exporting collection search results as a JSON file <input checked="" type="checkbox"/> Setup GraphDB Neptune in WL <input type="checkbox"/> Populate GraphDB with existing CMR collections (<i>in review, should get merged today</i>) <input type="checkbox"/> Complete the contingency plan template for Earthdata Search (<i>in review</i>) <input type="checkbox"/> Complete an SOP for OpenSearch UI (<i>in review</i>) <input checked="" type="checkbox"/> Design improved display of S3 granule links on the download page <input type="checkbox"/> Implement improved display of S3 granule links on the download page (<i>in progress</i>) <input checked="" type="checkbox"/> Implement improved display of S3 granule links on the granule results pages

2	Does the team have any blockers?		<div>Blocked Tickets</div> <div>Error rendering macro 'gadget'</div> <div>Error rendering gadget [https://bugs.earthdata.nasa.gov/rest/gadgets/1.0/gadgets/filter-results-gadget/gadgets/filter-results-gadget.xml]</div>
---	----------------------------------	--	---

3

Are there any dependencies that are delayed for the last sprint?

Delayed Dependencies

**Error
rendering
macro
'gadget'**

Error
rendering
gadget [
https://bugs.
earthdata.
nasa.gov/rest
/gadgets/1.0/g
/com.
atlassian.jira.
gadgets:filter-
results-gadget
/gadgets/filter-
results-
gadget.xml]

4	<p>What work related to PI Objectives will you be working on in the <u>upcoming</u> sprint?</p>	<p>In addition to tickets pulled into sprint 1 mentioned above:</p> <ul style="list-style-type: none"> Continued work on contingency plan for Earthdata Search. Continued work on GraphDB including populating collections in GraphDB, lambda setup, and creating API documentation. Begin work on CSDA integration with Cognito. 	<div> <div>Upcoming PI Work</div> <div> <p>OBJECTIVES:</p> <div> <p>Error rendering macro 'gadget'</p> <p>Error rendering gadget [https://bugs.earthdata.nasa.gov/rest/gadgets/1.0/gcom.pyxis.greenhopper.jira:greengrass-gadget-version-report/gadgets/greenhopper-version-report.xml]</p> </div> </div> </div>
5	<p>Which objectives are (on/off) track for the PI, or moving (faster/slower) than expected?</p>	<p>S3 granule link design on the download page may carry over to the next sprint but we expect to stay on track.</p> <p>Several contingency plan tickets from future sprints have been worked earlier than initially planned.</p>	<div> <div> <p>Error rendering macro 'gadget'</p> <p>Error rendering gadget [https://bugs.earthdata.nasa.gov/rest/gadgets/1.0/gcom.pyxis.greenhopper.jira:greengrass-gadget-version-report/gadgets/greenhopper-version-report.xml]</p> </div> <div> <p>Error rendering macro 'gadget'</p> <p>Error rendering gadget [https://bugs.earthdata.nasa.gov/rest/gadgets/1.0/gcom.pyxis.greenhopper.jira:greengrass-gadget-version-report/gadgets/greenhopper-version-report.xml]</p> </div> </div>