

Search Sprint Review Page 21.2.4

Sprint Review	Date	Demo Schedule	Sprint Health (Current Active Sprint)
21.2.4	14 Jun 2021	Data Use PI 21.2 Demo Schedule	<div>Error rendering macro 'gadget' Error rendering gadget [https://bugs.earthdata.nasa.gov/rest/gadgets/1.0/g/com.pyxis.greenhopper.jira:greenhopper-gadget-sprint-health/gadgets/greenhopper-sprint-health.xml]</div>

Sprint Review Questions and Metrics

	Question	Response	Dashboard Gadget
1	Did the team complete all of last sprint Goals? Explain any goals that did not complete.	Several GraphDB tickets in review, but objective still expected to be completed on time by the end of sprint 5.	<div><input checked="" type="checkbox"/> Perform contingency plan training for Earthdata Search, GraphQL, and OpenSearch UI</div> <div><input type="checkbox"/> Populate existing collections in GraphDB (<i>In Review</i>)</div> <div><input type="checkbox"/> Allow users to get collections in GraphDB (<i>In Review</i>)</div> <div><input checked="" type="checkbox"/> Setup CI deployment for GraphDB</div> <div><input checked="" type="checkbox"/> Setup Gremlin API</div> <div><input type="checkbox"/> Allow users to delete collections from GraphDB (<i>In Progress</i>)</div> <div><input checked="" type="checkbox"/> Add CSDA messaging on the "edit options" panel</div> <div><input checked="" type="checkbox"/> Add a visual identifier to CSDA collections on search results page</div>

2

Does the team have any blockers?

Blocked Tickets

Error
rendering
macro
'gadget'

Error
rendering
gadget [
https://bugs.
earthdata.nasa.
gov/rest
/gadgets/1.0/g
/com.atlassian.
jira.gadgets:
filter-results-
gadget/gadgets
/filter-results-
gadget.xml]

3

Are there any dependencies that are delayed for the last sprint?

Delayed Dependencies

Error
rendering
macro
'gadget'

Error
rendering
gadget [
https://bugs.
earthdata.nasa.
gov/rest
/gadgets/1.0/g
/com.atlassian.
jira.gadgets:
filter-results-
gadget/gadgets
/filter-results-
gadget.xml]

4	What work related to PI Objectives will you be working on in the <u>upcoming</u> sprint?	<ul style="list-style-type: none">• Continued work on CSDA integration. Add messaging to the download page.• Wrapping up contingency plans by sending them to oversight team.• Continued work on GraphDB. Setup CI deployment for lambda, and ability to update a collection in GraphDB.• Update how EDSC retrieves OSDD collection information.	<div>Upcoming PI Work</div> <div>OBJECTIVES:</div> <div><div>Error rendering macro 'gadget' Error rendering gadget [https://bugs.earthdata.nasa.gov/rest/gadgets/1.0/g/com.atlassian.jira.gadgets:filter-results-gadget/gadgets/filter-results-gadget.xml]</div></div>
5	Which objectives are (on/off) track for the PI, or moving (faster/slower) than expected?	GraphDB is still expected to be on track. There have been a few unexpected outages that have slowed work.	<div><div>Error rendering macro 'gadget' Error rendering gadget [https://bugs.earthdata.nasa.gov/rest/gadgets/1.0/g/com.pyxis.greenhopper.jira:greenhopper-gadget-version-report/gadgets/greenhopper-version-report.xml]</div><div>Error rendering macro 'gadget' Error rendering gadget [https://bugs.earthdata.nasa.gov/rest/gadgets/1.0/g/com.pyxis.greenhopper.jira:greenhopper-gadget-version-report/gadgets/greenhopper-version-report.xml]</div></div>