

Search Sprint Review Page 21.4.4

Sprint Review	Date	Demo Schedule	Sprint Health (Current Active Sprint)
21.4.4	29 Nov 2021	Data Use PI 21.4 Demo Schedule	<div><p>Error rendering macro 'gadget'</p><p>Error rendering gadget [https://bugs.earthdata.nasa.gov/rest/gadgets/1.0/g/com.pyxis.greenhopper.jira:greenhopper-gadget-sprint-health/gadgets/greenhopper-sprint-health.xml]</p></div>

Sprint Review Questions and Metrics

	Question	Response	Dashboard Gadget
1	Did the team complete all of last sprint Goals ? Explain any goals that did not complete.	Weren't able to check off any goals because the SIT DNS never got updated by the Platform team. That work is in progress, but failed verification late in the sprint. As of 11/28 the SIT DNS does not resolve. This will be our top priority early in sprint 5.	<input type="checkbox"/> Update Access SIT DNS to point to new application <input type="checkbox"/> Update CMR to use new Access app for landing pages

2

Does the team have any blockers?

- Updating platform facet is currently blocked. Waiting on timeline from UMM team.

Blocked Tickets

Error
render
ing
macro
'gadg
et'

Error
renderi
ng
gadget
[
https://
bugs.
earthd
ata.
nasa.
gov
/rest
/gadg
ts/1.0
/g
/com.
atlassi
an.jira.
gadget
s:filter-
results
-
gadget
/gadg
ts
/filter-
results
-
gadget
.xml]

3

Are there any dependencies that are delayed for the last sprint?

- Waiting on DNS update for Access SIT. We will need the same work done for UAT and Prod when that is ready.
- Updating platform facet is currently blocked. Waiting on timeline from UMM team.

Delayed Dependencies

Error
render
ing
macro
'gadg
et'

Error
renderi
ng
gadget
[
https://
bugs.
earthd
ata.
nasa.
gov
/rest
/gadge
ts/1.0
/g
/com.
atlassi
an.jira.
gadget
s:filter-
results
-
gadget
/gadge
ts
/filter-
results
-
gadget
.xml]

4

What work related to PI Objectives will you be working on in the upcoming sprint?

- Adding STAC support for granule searches
- Updating CMR to use Access App
- Continue promoting Access to upper environments

Upcoming PI Work

OBJECTIVES:

Error
render
ing
macro
'gadg
et'

Error
renderi
ng
gadget
[
https://
bugs.
earthd
ata.
nasa.
gov
/rest
/gadge
ts/1.0
/g
/com.
atlassi
an.jira.
gadget
s:filter-
results
-
gadget
/gadge
ts
/filter-
results
-
gadget
.xml]

5	Which objectives are (on/off) track for the PI, or moving (faster /slower) than expected?	<ul style="list-style-type: none">• If Platform delivers on DNS updates in a timely manner, the Access application work should complete on time. If there are even slight delays, that may result in work spilling over into the IP sprint.	<div>Earthdata Search Objectives</div> <div>Error rendering macro 'gadget' Error rendering gadget [https://bugs.earthdata.nasa.gov/rest/gadgets/1.0/g/com.pyxis.greenhopper.jira:greenhopper-gadget-version-report/gadgets/greenhopper-version-report.xml]</div> <div>Related collections/GraphDB</div> <div>Error rendering macro 'gadget' Error rendering gadget [https://bugs.earthdata.nasa.gov/rest/gadgets/1.0/g/com.pyxis.greenhopper.jira:greenhopper-gadget-version-report/gadgets/greenhopper-version-report.xml]</div>
---	---	---	---